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Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 017 Date: 24-Mar-200 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 832

Inspection Type: No Inspection
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General

Called Greg Allen to say the designer provided us with revised temporary bent cap elevation.
Maged forwarded the calc sheet from designer to MCM.
Greg and I discussed air pockets in the exterior girders and agreed to look at FCI to compare.
Greg Allen called to inquire if he should adjust the top or bottom of the Tmpoary bent cap. I requested him
to adjust the top and leave the bottom per plans.
Attended teleconference call meeting between construction (Mehran, Chuck, Maged, Richard and I) and
the designer (Mohand and Jal) to discuss time dependant camber and top of temporary bent grades.
MCM continued to place rebars for Frame #2, east section of the deck in preparion for the deck pour
tomorrow.
Met with Greg Allen and John McEwen to discuss air bubbles in the exterior girder and remediation.
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